

Planning Logic – Agile Implementation

Implement Client Script & UI Policy (Incident) for NM Project
Date: 03 October 2026 | Team ID: NM-TEAM-ID

Sprint Model

Two sprints are used. Sprint 1 delivers core UI Policies and Client Scripts. Sprint 2 completes testing, validation, documentation, and refinement.

Story Point Scale

1 = very small, 2 = easy, 3 = moderate, 5 = difficult.

Sprint 1

Requirements review, Incident field mapping, Resolved UI Policy, On Hold UI Policy, priority Client Script.

Sprint 2

Submit validation, functional testing, UAT, defect correction, documentation and final packaging.

Velocity

Planned story points: Sprint 1 = 13, Sprint 2 = 13. Total = 26. Planned average velocity = 13 story points per sprint.