

Project Planning Template – Incident Automation

Implement Client Script & UI Policy (Incident) for NM Project
Date: 03 October 2026 | Team ID: NM-TEAM-ID

Product Backlog

The backlog is ordered by user value and dependency. UI behavior is implemented before final testing.

Product Backlog

Sprint	Functional Requirement / Epic	User Story	Task	Story Points	Priority	Team Member
Sprint-1	Incident UI Controls	USN-1	Configure Resolved-state UI Policy	3	High	NM Team
Sprint-1	Incident UI Controls	USN-3	Configure On Hold UI Policy	2	High	NM Team
Sprint-1	Priority Automation	USN-4	Create Impact/Urgency onChange Client Script	5	High	NM Team
Sprint-1	Validation	USN-2	Define resolved submission validation	3	High	NM Team
Sprint-2	Validation	USN-2	Implement and test onSubmit Client Script	3	High	NM Team
Sprint-2	Testing	USN-1..5	Functional and negative testing	3	High	NM Team
Sprint-2	UAT	USN-1..5	Prepare UAT report and evidence	2	Medium	NM Team
Sprint-2	Documentation	All	Complete project documentation	5	Medium	NM Team

Sprint Schedule

Sprint	Total Story Points	Duration	Planned Scope
Sprint-1	13	6 working days	UI Policies + priority Client Script + field mapping
Sprint-2	13	6 working days	Submit validation + testing + UAT + documentation

Burndown Plan

Day	Remaining Story Points
Day 0	26
Day 2	22
Day 4	17
Day 6	13
Day 8	8
Day 10	4

Day 12	0
--------	---